

3-Week Implementation Plan for QzPlatform

Week 1: August 3, 2024 - August 9, 2024

Day 1 (August 3, 2024)

Project Kickoff

- Define project goals and objectives.
- o Finalize project requirements and scope.
- Set up project repository and initial structure.
- o Configure development environment.

Day 2-3 (August 4-5, 2024)

• Database Setup and Initial Models

- o Design and implement initial database schema using Mongoose.
- o Create User, Test, and Question models.
- o Seed the database with initial data for testing.

Day 4-5 (August 6-7, 2024)

• Authentication System

- o Implement user registration and login endpoints.
- o Set up JWT authentication and middleware.
- o Implement password reset functionality.

Day 6-7 (August 8-9, 2024)

• Admin Dashboard: User Management

- o Implement CRUD operations for users.
- Create endpoints for adding, updating, and removing users.
- Ensure authentication and authorization for admin routes.

Day 8-9 (August 10-11, 2024)

• Test Management

- o Implement CRUD operations for tests.
- Create endpoints for creating, updating, and deleting tests.
- o Set up test settings (availability, pricing, access control).

Day 10-11 (August 12-13, 2024)

• Question Management

- o Implement CRUD operations for questions.
- o Create endpoints for adding, updating, and removing questions.
- Set up question settings (randomize answers, points).

Day 12-13 (August 14-15, 2024)

• Test Administration

- o Implement endpoint for administering tests (individual and group).
- Set up test scheduling and notifications.
- o Ensure proctoring and session monitoring features.

Day 14 (August 16, 2024)

• Testing and Debugging

- o Conduct unit testing for all implemented features.
- o Debug and fix issues.
- Review code and ensure best practices.

Week 3: August 17, 2024 - August 23, 2024

Day 15-16 (August 17-18, 2024)

• Test Taker Dashboard

- o Implement endpoints for viewing and taking tests.
- o Set up test-taking interface with navigation and countdown timer.
- o Implement test submission and automatic grading.

Qzplatform – backend team Day 17-18 (August 19-20, 2024)

• Notifications and Reporting

- o Implement notification system (email notifications).
- Create endpoints for sending and managing notifications.
- o Implement reporting features for test results and analytics.

Day 19-20 (August 21-22, 2024)

• Final Testing and Debugging

- o Conduct integration testing for the entire system.
- o Debug and fix issues.
- o Ensure all features are working as expected.

Day 21 (August 23, 2024)

• Deployment Preparation and Documentation

- o Prepare the application for deployment.
- o Write project documentation (README, API documentation).
- o Deploy the application to a staging environment for final review.

Daily Standups and Progress Tracking

- Schedule daily standup meetings to discuss progress, challenges, and next steps.
- Use Google Forms for daily project logging by team members.

Tools and Technologies

- Version Control: Git, GitHub
- **Project Management:** Trello, Slack
- Database: MongoDB, Mongoose
- **Backend:** Node.js, Express.js
- **Testing:** Mocha, Chai, Postman
- **Deployment:** Heroku, Docker (optional)